
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0202 
PROJECT TITLE  DUHACSEK PROPERTY MASTER PLANNING 
PROJECT STATUS  DESIGN 
PROJECT MANAGER  JOE CHESSER / MIKEWILKINSON 

CONSULTANT  HUITT­ZOLLARS 
CONTRACTOR 
BUDGET  $540,000 

PROJECT DESCRIPTION 

The supplemental funding is for the construction of a pavilion  which will 
be  constructed  along  with  a  restroom  ,  utilities  upgrades,  pond,  and 
parking.    The  project  will  include  picnic  tables,  drinking  fountain, 
benches, and grills. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  0206 – 02/07  02/06 – 02/07 

CONSTRUCTION  12/07 – 05/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


